

Air Force Materiel Command

Developing, Fielding, and Sustaining America's Aerospace



U.S. AIR FORCE


DEAMS Program Pre-Award and Risk Process Overview 18 Feb 04

Dan Fulmer
HQ AFMC/DR-ACE
(937) 656-0825
Daniel.Fulmer@wpafb.af.mil
|

Integrity - Service - Excellence



Contract Award Process Model







Acquisition Strategy Focus

Risk Program				
RQMT	RISK	IMPACT	PROB	RATING
Technical Risks				

Programmatic Risks				

Business Risks				



- Acquisition Strategy
- RFP Content (SOO)
- Evaluation Criteria (Section M)
- Proposal Preparation (Section L)
- Incentives (Contract type)
- Post Award Management Concept



Conveying Performance Requirements to the Contractor

Requirements → **RFP** → **Proposal**

Mission Need Statement (MNS)

Initial Capabilities Document (ICD)

Program Management Directive (PMD)

Acquisition Plan (AP) or Single Acquisition Management Plan (SAMP)

Statement of Objectives (SOO)

System Requirements Document or Technical Requirements Documents

Instructions to Offerors, Sec L

Evaluation Factors, Sec M

Statement of Work

System Specification

Integrated Master Plan

Integrated Master Schedule

Work Breakdown Structure



Source Selection Plan

- **Content (most at least indirectly influenced by risk assessment)**
 - ◆ **Acquisition Strategy**
 - ◆ **Source Selection Organization**
 - ◆ **Pre-solicitation activities**
 - ◆ **Evaluation Procedures**
 - ◆ **Evaluation Factors and Subfactors**
 - ◆ **Schedule of events**
 - ◆ **Use of non-government personnel**
- **Approved by Source Selection Authority prior to RFP release**



RFP Development

● Instructions to Offerors

- ◆ Describe both format and content of proposals
- ◆ Require only data essential for evaluation
- ◆ Focus on contractually binding documentation when possible (specification, IMP, etc.)
 - ▶ Non binding “plans” of little value

● Systems Requirements Document

- ◆ Ideally performance based document that effectively communicates required capabilities
- ◆ No design solutions

● Model Contract

- ◆ Other components of the solicitation, including requirements for pricing, deliveries, schedules, etc.



Source Selection Factors

● Mission Capability

- ◆ Qualitative evaluation of proposed approach
- ◆ Generally limited to six “subfactors”
 - ▶ Largely determined by results of risk assessment
 - ▶ Assessed as Exceptional, Acceptable, Marginal, or Unacceptable

● Proposal Risk

- ◆ Assessed at the mission capability subfactor level
- ◆ Includes potential for disruption of schedule, increased cost, degradation of performance and the need for government oversight; as well as likelihood of unsuccessful contract performance
- ◆ Assessed as high, moderate, or low risk



Source Selection Factors

(cont.)

Performance Confidence

- **Relates to an offeror's present and past work record to assess confidence in the contractor's ability to successfully perform as proposed**
- **Evaluates recent contracts**
 - ◆ **For relevance to Mission Capability subfactors**
 - ◆ **For qualitative assessment against contract specific performance criteria**
- **Confidence assessed as: high, significant, confidence, neutral/unknown, little, or no confidence**




Evaluation Matrix

Mission					
Subfactor 1	Subfactor 2	Capability		Subfactor 5	Subfactor 6
		Subfactor 3	Subfactor 4		
Prop Risk	Prop Risk	Prop Risk	Prop Risk	Prop Risk	Prop Risk
Performance Confidence					
Price/Cost					

For a proposal to be eligible for award it must meet all technical requirements of the solicitation, conform to all required terms and conditions, and include all required certifications.




Source Selection Organization





What is Risk?

- Risk is a measure of the inability to achieve program objectives within cost and schedule constraints
- Two components of Risk:
 - ◆ Probability of failing to achieve particular performance, schedule or cost objectives
 - ◆ Consequences (impact) of failing to achieve those objectives





Typical Risk Areas

- ☒ **Requirements**
- ☒ **Design**
- ☒ **Test and Evaluation**
- ☒ **System Configuration**
- ☒ **Concurrency**
- ☒ **Capability of Developer**
- ☒ **Cost/Funding**
- ☒ **Management**
- ☒ **Systems Engineering**
- ☒ **Schedule**
- ☒ **Government Supplied Property**
(GFP, GFE, GFI)



Typical Risk Areas

- **Requirements**
 - ◆ **Uncertainty in system requirements**
 - ◆ **Evolving technology**
 - ◆ **Clear understanding of interfaces**
 - ◆ **Stability of interfaces**
 - ◆ **Potential conflicts between “bolt-ons” and interfaces**
- **Design**
 - ◆ **Ability of (COTS) design to meet program requirements**
 - ◆ **Software Engineering Institute certification level requirement**
- **Test and Evaluation**
 - ◆ **Adequacy of test scenarios**
 - ◆ **Availability of test equipment and facilities**



Typical Risk Areas

(Continued)

- **System configuration**
 - ◆ **Ability to maintain system configuration with multiple interfaces**
- **Concurrency**
 - ◆ **Combining or overlapping phases or activities**
- **Capability of Developer**
 - ◆ **Ability of developer to design and produce the software**
- **Cost/Funding**
 - ◆ **Ability to deliver the system within the funding profile (types and increments)**
 - ◆ **Ability to produce system within the total cost constraints**




Typical Risk Areas

(Continued)

- **Management**
 - ◆ **Subcontractor involvement**
 - ◆ **Ability to use Earned Value Management**
- **Systems Engineering**
 - ◆ **Approach to handling interfaces and COTS adaptation**
 - ◆ **The extent to which software is portable**
 - ◆ **Extent to which software architecture can accommodate “bolt ons”**
 - ◆ **Accommodations of COTS software evolution**
- **Schedule**
 - ◆ **Adequacy of time allocated to perform required tasks**
 - ◆ **Ability to field system for spiral (incremental) customers**
- **Government Supplied Materials**
 - ◆ **Adequacy of interface control documents**



Risk vs. Performance





Key Components

- **Common understanding of requirements**
 - ◆ **Cannot identify risks without proper baseline**

- **All stakeholders should be represented**
 - ◆ **User**
 - ◆ **Industry**
 - ◆ **Program office**

- **Active participation should be limited to those with a dog in the fight**
 - ◆ **No utility in discussing areas that don't matter**
 - ▶ **Those that apply to all approaches, strategies**
 - ▶ **Those that are of minimal program impact**
 - ◆ **Focus should be on mission (capability), not processes (scenarios)**



Significance of Event

Opportunity for industry to influence

- **Requirements documents (SRD)**
 - ◆ Goal is to communicate requirements to industry (as customer of RFP)
 - **Acquisition Strategy**
 - ◆ MDA will want to know the risks, and how to mitigate them
 - ▶ Industry ideally suited to help government determine the “probability” of an unwanted event
 - ◆ Cost risks will influence contract type
 - **Evaluation Factors**
 - ◆ High risks can be managed through source selection evaluation (ex. data for F-15C cockpits)
 - **Incentives**
 - ◆ If it's important enough to evaluate, it's important enough to motivate
 - ◆ How do you know you have the right incentive?
- Those who participate will influence RFP content . . .



Requirement 1 -

Deliver Initial Capability within 12 months

Risks (Examples)

- A.** Interface documents lack sufficient detail, delaying design
Probability: Moderate
Impact: High
- B.** Ill-defined requirements cause rework of initial coding effort
Probability: Moderate
Impact: Moderate
- C.** Sheer number of SRD requirements precludes incorporation of all in time allotted
Probability: High
Impact: High



Risk Matrix

Probability	H		1A	1C
	M		1B	
	L			
		L	M	H
		Impact		

- Plot risks on matrix real time
- Use results to
 - ◆ Validate draft SOO
 - ◆ Draft evaluation factors
 - ◆ Influence acquisition strategy



Notional Definitions

Probability

- **High: very likely to near certain**
- **Moderate: likely**
- **Low: not very likely**

Impact

- **High: the event would cause serious to critical program failure, to the extent that requirements would not be met**
- **Moderate: the event would cause cost and/or schedule increases, but requirements would likely be achieved**
- **Low: the event would have little to no lasting effect on the program**



Summary

- **Both risk assessments and RFP development efforts are more effective and efficient if done collaboratively**
- **Documentation will be available immediately after risk assessment**
 - ◆ **Can be used to support development of risk management plan**
- **Results will be used to support Acquisition Strategy Panel**
 - ◆ **SAMP, RFP development**
- **Those who participate will be able to influence the acquisition strategy and the resultant RFP**
 - ◆ **Those who don't, won't**